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1. Contract F33657-99-C-0021 is hereby modified as follows:

a. Pursuant to FAR 52.232-18, "Availability of Funds," provide incremental funding for CLINS

0009, 0010, 0013 and 0014.

b. Pursuant to FAR 52.243-2, "Changes, Cost Reimbursement,” increase CLIN 0052 in the

amount of $25,835.00 because of availability of additional landing fee funds.

2. As aresult of paragraph 1, the contract is specifically modified as follows:

ITEM

a. SECTION B - SUPPLIES OR SERVICES:

Qty Unit Price
SUPPLIES OR SERVICES Purch Unit Total Item Amount

0009

000903

CLIN Change
+$0.00

Noun: OPERATIONS AND MAINTENANCE (EXCEPT SECURITY

GUARD FORCE SERVICES)(OPTION 3)
Total Item Amount: $7,177,979.00
ACRN: 9
Contract type: M - FIXED PRICE AWARD FEE
Completion Date: 30 JUN 2002
Descriptive Data:
The Contractor shall perform Operations and Maintenance Services except Security
Guard Force Services at Air Force Plant (AFP) 42, Palmdale California in accordance
with the PWS, Sections C-A through C-E and Section C-1 as it applies to Sections C-A
through C-E, dated 7 Mar 01, attached hereto as ATCH NR 1, Section J. Except as
otherwise provided under this contract, the Contractor shall furnish all necessary
materials, facilities, personnel, and services to accomplish the required work. The
Contractor shall accomplish Plant Clearance Actions of Government Furnished Property
(GFP) as directed by the Contracting Officer (CO). The price set forth above shall be
paid to the Contractor in equal semi-monthly payments upon submission of invoices,
less any amount withheld by the CO. The work shall cover the period of 0001 hours
Pacific Time (PT), 1 Jul 01 through 2400 hours PT, 30 Jun 02. Pursuant to Section I,
FAR Clause 52.232-18, Availability of Funds,"the amount of funds obligated on this
item is $7,177,979.00 for work through 30 Jun 02. Pursuant to Section |, DFARS
Clause 252.232-7007 Limitation of Government Obligation, this effort may be
incrementally funded.

CLIN Change

Noun: Funding Info Only

ACRN: AS +$907,783.00

Descriptive Data:

InfoSubline 000903 has been increased in the amount of $907,783.00 establishing a
revised total funding of $3,933,139.00

F33657-99-C-0021 PO0035
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0010 CLIN Change
+$0.00
Noun: OPERATION AND MAINTENANCE-SECURITY GUARD
FORCE SERVICES (OPTION 4)
Total Item Amount: $2,985,608.00
ACRN: 9
Contract type: M - FIXED PRICE AWARD FEE
Completion Date: 30 JUN 2002
Descriptive Data:
The Contractor shall perform Operations and Maintenance-Security Guard Force
Services at Air Force Plant (AFP) 42, Palmdale California in accordance with the PWS,
Section C-F and Section C-1 as it applies to Section C-F, dated 7 Mar 01, attached
hereto as ATCH NR 1, Section J. Except as otherwise provided under this contract, the
Contractor shall furnish all necessary materials, facilities, personnel, and services to
accomplish the required work. The Contractor shall accomplish Plant Clearance Actions
of Government Furnished Property (GFP) as directed by the Contracting Officer (CO).
The price set forth above shall be paid to the Contractor in equal semi-monthly
payments upon submission of invoices, less any amount withheld by the CO. The work
shall cover the period of 0001 hours Pacific Time (PT), 1 Jul 01 through 2400 hours PT,
30 Jun 02. Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds,"” the
amount of funds obligated on this item is $2,985,608.00 for work through 30 Jun
02. Pursuant to Section I, DFARS Clause 252.232-7007 Limitation of Government
Obligation, this effort may be incrementally funded.
001002 CLIN Change
Noun: Funding Info Only
ACRN: AS +$377,637.00
Descriptive Data:
InfoSubline 001002 has been increased in the amount of $377,637.00 establishing a
revised total funding of $1,505,949.00.
0013 CLIN Change
+$0.00
Noun: ECP FOR SITE 3 (OPTION 7)
Total Item Amount: $265,098.00
ACRN: 9
Contract type: M - FIXED PRICE AWARD FEE
Completion Date: 30 JUN 2002

Descriptive Data:

This is an Option Item with a period of performance identical to that in CLIN 0010 above.
The Contractor shall provide for security force protection at the ECP for Site 3. This effort
is identical to that described in the PWS, Section C-F dated 7 Mar 01 attached hereto as
ATCH NR 1, Section J. This option shall be exercised in accordance with Section H
Clause, H-001 "Options.” Payments under this CLIN shall be paid to the Contractor in
equal semi-monthly payments upon submission of invoices, less any amount withheld
by the CO. Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds,"the
amount of funds obligated on this item is $265,098.00 for work through 30 Jun 02.
Pursuant to Section |, DFARS Clause 252.232-7007 Limitation of Government Obligation,
this effort may be incrementally funded.
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
001302 CLIN Change
Noun: Funding Info Only
ACRN: AS +$33,540.00
Descriptive Data:
InfoSubline 001302 has been increased in the amount of $33,540.00 establishing a
revised total funding of $145,259.00.
0014 CLIN Change
+$0.00
Noun: 5 MINUTE SECURITY RESPONSE (OPTION 8)
Total Item Amount: $265,098.00
ACRN: 9
Contract type: M - FIXED PRICE AWARD FEE
Completion Date: 30 JUN 2002
Descriptive Data:
This is an Option Item with a period of performance identical to that in CLIN 0010 above.
The Contractor shall provide for security force protection at the ECP for Site 3. This effort
is identical to that described in the PWS, Section C-F dated 7 Mar Olattached hereto as
ATCH NR 1, Section J. This option shall be exercised in accordance with Section H
Clause, H-001 "Options.” Payments under this CLIN shall be paid to the Contractor in
equal semi-monthly payments upon submission of invoices, less any amount withheld
by the CO. Pursuant to Section I, FAR Clause 52.232-18, Availability of Funds,"the
amount of funds obligated on this item is $265,098.00 for work through 30 Jun -02.
Pursuant to Section I, DFARS Clause 252.232-7007 Limitation of Government Obligation,
this effort may be incrementally funded.
001402 CLIN Change
Noun: Funding Info Only
ACRN: AS +$33,540.00

Descriptive Data:
InfoSubline 001402 has been increased in the amount of $33,540.00 establishing a
revised total funding of $145,259.00.
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Qty Unit Price

ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0052 CLIN Change $108,917.00
LO +$25,835.00
Noun: PROJECTS UTILIZING LANDING FEES OPTION PERIOD 1
Total Quantity: 1
New Total tem Amount: $108,917.00
ACRN: 9
NSN: N - Not Applicable
DD1423 is Exhibit: A
Contract type: S-COST
Inspection: DESTINATION
Acceptance: DESTINATION
FOB: DESTINATION
Descriptive Data:
The Contractor shall perform projects in support of the operation and maintenance of the
airfield at AFP 42. these projects will be issued as work requests in accordance with
clause AFMCPK-H10 on ACO issued modifications to the contract. The work request is
to be issued at the sole option of ACO. The Government has no obligation to issue any
such work request. The Contractor shall not include profit or fee in any of the amounts
billed against this CLIN. Invoices shall be submitted by the Contractor after acceptance
by the Government covering each work request.
005201 CLIN Change
Noun: Funding Info Only
ACRN: AV +$25,835.00

Descriptive Data:
InfoSubline 005201 has been increased in the amount of $25,835.00 establishing a
revised total funding of $99,596.00.

b. SECTION F - DELIVERIES OR PERFORMANCE:

c. SECTION G - CONTRACT ADMINISTRATION/PAYMENT DATA:
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Obligation

ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
AS ACRN Change +$1,352,500.00
57 23400 302 4720 291062 020000 57000 78011F 503000 FO3000
New ACRN Amount:  $6,281,500.00
Funding breakdown: ~ On CLIN 000903: +%$907,783.00
On CLIN 001002: +$377,637.00
On CLIN 001302: +$33,540.00
On CLIN 001402: +$33,540.00
PR/MIPR: GENV0027200035 $1,352,500.00
Descriptive data:
Note that a total of $48,000 of ACRN AS is assigned ESP: TC
AV ACRN Change +$25,835.00

57 23400 302 4720 2N150A 020000 57000 78011F 503000 FO3000
New ACRN Amount:  $99,596.00

Funding breakdown:  On CLIN 005201: +$25,835.00

PR/MIPR: GENV0027200036 $25,835.00
Descriptive data:

Establish funding for ACRN AV in the amount of $73,761.00.

e. The following Section | clause is changed to read:

FAR 52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR (Apr 1984)

2002'

FAR 52.232-19 AVAILABILITY OF FUNDS FOR THE NEXT FISCAL YEAR (Apr 1984)
Funds are not presently available for performance under this contract beyond (Date): '30 JUN

No legal liability on the part of the Government for any payment may arise for performance under

this contract beyond (Date): '30 JUN 2002’

f. Section J is amended as follows:

The following attachment/exhibit(s) are modified in Section J:
Attachment 8 Funding Recapitulation by ACRN

3. All other terms and conditions remain unchanged.
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Funding Recapitulation by ACRN
4/22/2002

SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# @ CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00
P00002 0002 00201 31-Jul-00 $5,690,509.00 $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00
P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00
P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00
P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00
P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00
P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00
P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00
P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00
P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00
P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00
P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00
P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00
P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00
P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00
P00009 0002 00203 22-Nov-00 $0.00 $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00
P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00
P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00
P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00
P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00
P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00
P00011 0002 00203 22-Jan-01 $0.00 $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00

Section J
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Funding Recapitulation by ACRN

4/22/2002

SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# @ CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00
P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00
P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00
P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00
P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00
P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00
P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00
P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00
P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00
P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00
P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00
P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00
P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00
P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00
P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00
P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00
P00019 0010 29-Jun-00 $2,955,600.00 $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00
P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00
P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00
P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00
P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00
P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00

Section J
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Funding Recapitulation by ACRN

4/22/2002

SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# @ CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00
P00022 0042 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00
P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00
P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00
P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00
P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00
P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00
P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00
P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00
P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00
P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00
P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00
P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00
P00028 0010 6-Nov-01 $30,008.00 ($130,484.00), AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00
P00028 0013 6-Nov-01 $2,788.00 ($11,430.00), AG $10,280,541.00 $22,451,143.00 $16,375,806.00
P00028 0014 6-Nov-01 $2,788.00 ($11,430.00), AG $10,269,111.00 $22,453,931.00 $16,364,376.00
P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00), AG $10,254,830.00 $22,439,650.00 $16,350,095.00
P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00
P00030 0010 29-Nov-01 ($1,349,659.00), AG $8,905,171.00 $22,439,650.00 $15,539,436.00
P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00
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Funding Recapitulation by ACRN

4/22/2002

SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# @ CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00
P00030 0011 29-Nov-01 ($625,591.00) AG $9,629,239.00 $22,439,650.00 $16,487,504.00
P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00
P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00
P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00
P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00
P00030 0013 29-Nov-01 ($119,839.00), AG $10,149,272.00 $22,439,650.00 $17,121,737.00
P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00
P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00
P00030 0014 29-Nov-01 ($119,839.00), AG $10,149,272.00 $22,439,650.00 $17,141,637.00
P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00
P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00
P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00
P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00
P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00
P0031 0012 001201 8-Jan-02 ($112,473.00)| AG 10,156,638.00 $22,439,650.00 $18,179,042.00
P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00
P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00
P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00
P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG $10,269,111.00 $22,552,123.00 $18,451,376.00
P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00
P00023 0051 25-Jan-02 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00
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Funding Recapitulation by ACRN

4/22/2002

SubCLIN/ CLIN Obligation Cumulative ACRN | Cumulative Contract Value, Cumulative Contract
P0000# @ CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00032 0050 6-Feb-02 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00
P00033 0009 000903 13-Feb-02 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00
P00033 0010 001002 13-Feb-02 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00
P00033 0010 001003 13-Feb-02 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00
P00033 0011 001102 13-Feb-02 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00
P00033 0012 001202 13-Feb-02 ($9,321.00) AR $0.00 $23,334,301.00 $21,814,430.00
P00033 0012 001203 13-Feb-02 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00
P00033 0013 001302 13-Feb-02 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00
P00033 0014 001402 13-Feb-02 $68,125.00 AS $4,915,946.00 $23,334,301.00 $21,960,001.00
P00033 0049 004902 13-Feb-02 ($6,946.00) ($6,946.00) AS $4,909,000.00 $23,327,355.00 $21,953,055.00
P00033 0052 005201 13-Feb-02 $73,761.00 $73,761.00 AV $73,761.00 $23,401,116.00 $22,026,816.00
P00033 0052 005202 13-Feb-02 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00
P00034 0053 005301 29-Mar-02 $356,146.00 $356,146.00 AK 694,403.00 $23,766,583.00 $22,392,283.00
P00034 0053 005302 29-Mar-02 $30,969.00 $30,969.00 AX 30,969.00 $23,797,552.00 $22,423,252.00
P00035 0009 000903 $907,783.00 AS $5,816,783.00 $23,797,552.00 $23,331,035.00
P00035 0010 001002 $377,637.00 AS $6,194,420.00 $23,797,552.00 $23,708,672.00
P00035 0013 001302 $33,540.00 AS $6,227,960.00 $23,797,552.00 $23,742,212.00
P00035 0014 001402 $33,540.00 AS 6,261,500.00 $23,797,552.00 $23,775,752.00
P00035 0052 005201 $25,835.00 $25,835.00 AV 99,596.00 $23,823,387.00 $23,801,587.00
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